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THOMAS A. PETERSON -Lc 

[j] COUNCIL COMMUNICATION 

AGENDA TITLE: Contract  Change Order - Guild Avenue (Lodi Avenue t o  Pine S t r e e t ) ,  
Lodi Avenue (680 Feet East of Cluff Avenue t o  Guild Avenue) S t r e e t  
Improvements 

MEETING DATE: May 15, 1991 

PREPARED BY: Public  Works Director  

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

T h i s  item i s  f o r  information only. No action is required.  

T h i s  information i s  being given t o  the City Council 
i n  accordance w i t h  the Contract Change Order policy 
approved by Resolution 85-72. One of the requirements of 
th is  pol icy  i s  t h a t  we inform the City Council when t o t a l  

change orders  f o r  the  p r o j e c t  exceed $25,000. 

T h i s  a t tached  c o n t r a c t  change order ,  approved by the  City Manager, was i n  the amount 
o f  $4,042.55, which  i s  3.6% o f  the cont rac t .  
o r d e r s  f o r  this p r o j e c t  is now $25,990.51. 
increase  i n  a s p h a l t  concrete  p r i c e  and c o s t  t o  r e p a i r  and replace fence along the 
e a s t  s i d e  of Guild Avenue. 

The time of  completion was not a f f e c t e d  by this change order.  

The t o t a l  of the two cont rac t  change 
T h i s  cont rac t  change order covers an 

FUNDING: Original  
Budgeted 

Contract 

Contract  Amount: $111,478.00 
Fund : 124.0 (Transportation 

Amount 
Development Act) 

Prepared by Sharon Blaufus,  Administrative Assistant 
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CITY OF LODI 
PUBLIC WORKS DEPARTMEKT CONTRACT CHANGE ORDER NO. 2 

Sheet -- 1 of 1 
Date 4 - 2 9 - 9 1  

Account No. 124.0-500.23-526 

PROJECT: Guild Avenue (Lodi-Pine), Lodi Avenue (680'  E/Cluff - Guild) Street Improvements 

CONTRACTOR: Claude C.  Wood Co. 

You are directed t o  make the following changes o r  do the following work not  included 
i n  the Plans and Specifications on this  contract. 

Description of work t o  be done, estimate of quantities, and prices t o  be pa id .  
Specify whether additional work i s  a t  contract price, agreed price, o r  force 
account. Unless otherwise stated,  rates for rental of equipment cover only such 
time as equipment is actually used and no allowance will be made for idle time. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

1. 

2. 

Ori q i  nal 

Increase i n  asphalt concrete price 
between March 1989 and October 1990 

Repair and replace fencing a long  east 
side of G u i l d  Avenue 

Agreed upon price 

$ 1,951.66 

Contract Price $ 111,478.00 
$ 4,042.55 

Previous Change Orders S 21,94/.96 
Total Cost of A l l  Change Orders t o  Date S 25,990.51 
Contract Price, including a l l  Change Orders, will be: $ 137,468.51 

Total Cost o f  This Change Order NOT TO EXCEED 

$ 2,090.89 

6 4,042.55 

PERCENT OF 
CONTRACT 

3.6 Z 

23.3 I 

Time o f  completion will be adjusted as follows: 0 

o r  

The undersigned contractor, h a v i n g  carefully cdli!FYc&!??iMLf& change proposed, agrees, 
i f  this proposal i s  approved, to provide a l l  equipment, furnish a l l  materials, except 
as otherwise noted above, perform a l l  services necessary f o r  t h e  work above specified, 
and accept as ful l  payment the prices shown above. 

ACCEPTED: Date Contractor 

BY Ti t le  

If the Contractor does not sign acceptance of this order, the Contractor should refer 
to Section 4-1.03A of the S tanda rd  Specific3tions regarding fi lfng a written protest 
w i t h i n  the specified time. 


